



LAGUNA DE BAY INSTITUTIONAL STRENGTHENING AND COMMUNITY PARTICIPATION (LISCOP) PROJECT

Sub-project	LGU	Cost (PhP M)	Physical Accomplishment (%)
1. Tanay Environmental Improvement Project	Tanay, Rizal	30.6	100 completed and operational
2. Tanay Rehabilitation of Old Dumpsite	Tanay, Rizal		100 completed and operational
3. Tanay Material Recovery Facility (MRF)	Tanay, Rizal		100 completed and operational
4. Tanay Reforestation Project	Tanay, Rizal		100 completed and operational
5. Tanay Flood Control Project	Tanay, Rizal		100 completed and operational
6. Teresa MRF	Teresa, Rizal	8.1	100 completed and operational
7. Morong MRF	Morong, Rizal	9.9	100 completed and operational
8. GMA MRF	GMA, Cavite	16.6	100 completed and operational
9. Sta. Cruz Waste Water Treatment Facility	Sta. Cruz, Laguna	10.4	100 completed and operational
10. Sta. Cruz MRF	Sta. Cruz, Laguna		100 completed and operational
11. Kalayaan Sanitary Landfill	Kalayaan, Laguna	11.2	100 completed and operational
12. Kalayaan MRF	Kalayaan, Laguna		100 completed and operational
13. Liliw MRF	Liliw, Laguna	4.3	100 completed and operational
14. Liliw rehabilitation of Old Dumpsite	Liliw, Laguna		100 completed and operational
15. Cavinti Environmental Improvement Project	Cavinti, Laguna	13.8	100 completed and operational
16. Siniloan Environmental Improvement Project	Siniloan, Laguna	4.0	100 completed and operational
17. Siniloan MRF Enhancement	Siniloan, Laguna		100 completed and operational
18. Nagcarlan Waste Water Treatment Facility	Nagcarlan, Laguna	5.0	100 completed and operational
19. Nagcarlan MRF	Nagcarlan, Laguna		100 completed and operational
20. Majayjay Environmental Improvement Project	Majayjay, Laguna	34.8	100 completed (but operation was deferred due to political reasons)
21. Baras Flood Control	Baras, Rizal	10.0	100 completed and operational
22. Taytay Flood Control	Taytay, Rizal	10.0	100 completed and operational
23. Angono MRF	Angono, Rizal	11.0	100 completed and operational
24. Pila MRF	Pila, Laguna	6.0	100 completed and operational
25. Victoria MRF	Victoria, Laguna	5.0	100 completed and operational
26. Pangil MRF	Pangil, Laguna	23.0	100 completed and operational

27. Pangil Environmental Improvement Project	Pangil, Laguna		100 completed and operational
28. Mabitac MRF	Mabitac, Laguna	5.0	100 completed and operational
29. Lucban Waste Water Treatment Facility	Lucban, Quezon	23.0	100 completed (but operation deferred due to delay in the construction of the slaughterhouse)
30. Lucban MRF	Lucban, Quezon	18.869	100 completed and operational
31. Pakil MRF	Pakil, Laguna	10.0	100 completed and operational
32. Pakil Environmental Improvement Project	Pakil, Laguna		100 completed and operational
33. Antipolo MRF	Antipolo, Rizal	22.0	100 completed (but operation deferred due to unprocured equipment)

General Status of the 33 sub-projects under the LISCOP Original Financing